

**OBSERVER FORUM REVIEW OF THE RIGHTS
ALLOCATION PROCESS FOR SMALL-SCALE
FISHERIES PERMITS**

MASTER REPORT

FINAL REPORT
REVISION 00

MARCH 2023



**forestry, fisheries
& the environment**

Department:
Forestry, Fisheries and the Environment
REPUBLIC OF SOUTH AFRICA



EXECUTIVE SUMMARY

The below table indicates on a high-level how each part of the process scored for this area. Detailed information for each part of the process can be found in the annexure below.

Table 1-1: Overview of observation

LOCATION	AREA 08
MOBILISATION COMPLIANCE RATING	56%
DISTRIBUTION COMPLIANCE RATING	0%
CATCH - ALL COMPLIANCE RATING	100%
MOBILISATION FOR RECEIPTING COMPLIANCE RATING	100%
RECEIPTING COMPLIANCE RATING	92%
VERIFICATION COMPLIANCE RATING	92%
AVERAGE COMPLIANCE RATING	73%

TABLE OF CONTENTS

ANNEXURE H: AREA 08.....	1
1 INTRODUCTION	7
1.1 BACKGROUND	7
1.2 PURPOSE OF REPORT	8
1.3 STRUCTURE OF REPORT	8
2 APPROACH.....	9
3 MOBILISATION	10
3.1 OVERVIEW.....	10
3.2 CRITERIA TO BE MET TO BE SUCCESSFUL.....	10
3.2.1 POSTER.....	11
3.2.2 BULK SMS'S.....	12
3.2.3 RADIO BROADCAST	13
3.3 DATA COLLECTED:.....	13
3.3.1 OBSERVER FORUM FEEDBACK FORMS	13
3.3.2 LETTERS FROM VARIOUS SERVICE PROVIDERS	14
4 DISTRIBUTION	15
4.1 OVERVIEW.....	15
4.2 CRITERIA TO BE MET FOR DISTRIBUTION TO BE SUCCESSFUL	16
4.3 WHATSAPP MESSAGES	16
5 CATCH-ALL DISTRIBUTION	17
5.1 OVERVIEW.....	17
5.2 CRITERIA TO BE MET FOR CATCH-ALL DISTRIBUTION TO BE SUCCESSFUL	18
5.3 WHATSAPP MESSAGES	20
6 MOBILISATION FOR RECEIPTING	24
6.1 OVERVIEW.....	24
6.2 NEW POSTER.....	24
7 RECEIPTING	26
7.1 OVERVIEW.....	26
7.2 CRITERIA TO BE MET FOR RECEIPTING TO BE SUCCESSFUL.....	27
7.3 WHATSAPP MESSAGES	35
7.4 ISSUES RAISED.....	39
8 VERIFICATION	40
8.1 OVERVIEW.....	40
8.2 OBSERVER FORUM INVOLVEMENT.....	40
8.3 ASSESSMENT TEAM	40
8.3.1 CRITERIA TO BE MET FOR THE VERIFICATION PHASE TO BE SUCCESSFUL	41
8.3.1.1 Issues.....	43
8.3.2 DATA COLLECTED:	44
8.3.2.1 Attendance register	44
8.3.2.2 Photo's	51
8.3.2.3 Checklist signed by all parties involved.....	51
8.4 QUALITY CONTROL TEAM	52
8.4.1 QUALITY CONTROL TEAM	52
8.4.2 CRITERIA TO BE MET FOR THE QUALITY CONTROL TO BE SUCCESSFUL	53
8.4.2.1 Comments/Issues.....	53

8.4.3	DATA COLLECTED:	54
8.4.3.1	Attendance register	54
8.4.3.2	Checklist signed by all parties involved	54
9	CONCLUSION.....	55

LIST OF FIGURES

Figure 6-1: Mobilisation for Receipting – New poster	25
Figure 6-2: Mobilisation for Receipting – Poster at venue.....	25
Figure 8-1: Verification - 26/01/2023 Attendance Register	44
Figure 8-2: Verification - 27/01/2023 Attendance Register	44
Figure 8-3: Verification - 30/01/2023 Team 1A Attendance Register	45
Figure 8-4: Verification - 30/01/2023 Team 1B Attendance Register.....	45
Figure 8-5: Verification - 31/01/2023 Team 1A Attendance Register	45
Figure 8-6: 31/01/2023 Team 1B Attendance Register	46
Figure 8-7: Verification - 01/02/2023 Team 1A Attendance Register	46
Figure 8-8: Verification - 01/02/2023 Team 1B Attendance Register.....	46
Figure 8-9: Verification - 02/02/2023 Team 1A Attendance Register	47
Figure 8-10: Verification - 02/02/2023 Team 1B Attendance Register.....	47
Figure 8-11: Verification - 03/02/2023 Team 1A Attendance Register	47
Figure 8-12: Verification - 03/02/2023 Team 1B Attendance Register.....	48
Figure 8-13: Verification - 06/02/2023 Team 1A Attendance Register	48
Figure 8-14: Verification - 06/02/2023 Team 1B Attendance Register.....	49
Figure 8-15: Verification - 07/02/2023 Team 1A Attendance Register.....	49
Figure 8-16: Verification - 07/02/2023 Team 1B Attendance Register.....	49
Figure 8-17: Verification - 08/02/2023 Team 1A Attendance Register.....	50
Figure 8-18: Verification - 08/02/2023 Team 1B Attendance Register.....	50
Figure 8-19: Verification - 09/02/2023 Team 1A Attendance Register.....	50
Figure 8-20: Verification - 09/02/2023 Team 1B Attendance Register.....	51
Figure 8-21: Verification - 10/02/2023 Team 1A Attendance Register.....	51
Figure 8-22: Verification - 10/02/2023 Team 1B Attendance Register.....	51
Figure 8-23: Quality Control - 10/02/2023 Attendance Register	54

LIST OF TABLES

Table 1-1: Overview of observation	II
Table 3-1: Mobilisation - Planned start vs Actual start	10
Table 3-2: Mobilisation – Poster criteria to be met	11
Table 3-3: Mobilisation - Bulk SMS's criteria to be met	12
Table 3-4: Mobilisation - Radio broadcast criteria to be met	13
Table 3-5: Mobilisation - Data collected	13
Table 4-1: Distribution - Planned start vs Actual start	15
Table 4-2: Distribution -Criteria to be met	16
Table 5-1: Catch-All Distribution - Date and Venue	17
Table 5-2: Distribution -Criteria to be met	18
Table 5-3: Catch-All Distribution - WhatsApp messages	20
Table 6-1: Mobilisation for Receipting - Overview of the process	24
Table 7-1: Receipting - Planned start vs Actual start	26
Table 7-2: Receipting - Criteria to be met	27
Table 7-3: Receipting - WhatsApp	35
Table 7-4: Distribution -Data collected	39
Table 8-1: Verification - Criteria to be met	41
Table 8-2: Comments and Issues	43

Table 8-3: Verification - Data collected	44
Table 8-4: Verification– Overview	52
Table 8-5: Verification – Quality control criteria to be met	53
Table 8-6: Comments and Issues	53
Table 8-7: Verification - Data collected	54

GLOSSARY OF TERMS AND ABBREVIATIONS

CBO	Community Bases Organisation
Comms	Communications
DFFE	Department of Forestry, Fisheries, and the Environment
RoD	Reason of Decision
SP	Service Provider
SSFM	Small-Scale Fisheries Management
SSF	Small Scale Fisheries
SE	Stakeholder Engagement

1 INTRODUCTION

This chapter will be presented in the following sections:

- Background
- Purpose of the report
- Structure of the report.

1.1 BACKGROUND

In 2016, the former Department of Agriculture, Forestry and Fisheries verified approximately eight thousand four hundred and eighty-eight individuals in fishing communities that expressed interest in small-scale fishery. Thereafter, the Department declared two thousand eight hundred and two individual's small-scale fishers. However, after the announcement of declared small-scale fishers, the Department received several complaints implying that the process followed in the Western Cape was unjust and not transparent. The Minister of Forestry, Fisheries and the Environment, Ms Barbara Creecy ("the Minister"), engaged with various fishing communities and other fisheries stakeholders in the Western Cape to note the challenges faced by fishers and to respond to the concerns raised by the fishers. The fishers showed unhappiness about the entire process in the Western Cape. Subsequently to that, the Department decided to launch an audit on the entire process of verifying and registering fishers in the Western Cape. The findings proved that the process in the Western Cape was ambiguous, unfair, and not transparent and thereby recommended that the Minister should start the process afresh.

The audit report further concluded that the verification criteria used were not in line with the Small-Scale Fisheries Policy, the verification form was ambiguous, the community panel members excluded fishers unfairly and deliberately, officials assessing verification information were not consistent, the service provider did not capture information correctly, and the process followed for the Western Cape (WC) was wholly inadequate and unfair. Furthermore, the audit report concluded that the criteria on the verification form were not clear for fishers to understand. The verification form allowed for inconsistent information and confusion to fishers who were completing the form without assistance. The Criteria (SSF Regulation 4 (1)) were not defined, hence a possibility of ambiguity. In redoing the process, the Department is determined to ensure consistency; hence, the appointment of an observer committee, which will include the recognised Community-Based Organisations (CBOs).

This project involves the observation of the mobilisation, distribution, receipting and verification processes of Small-Scale Fishers in the Western Cape. The purpose of the observer forum is to observe that all processes are adhered to in the manner outlined in the implementation plan. The implementation plan with an additional checklist can be found below.

Delta Built Environment Consultants (Delta BEC) was appointed to ensure the management of the observer committee as well as the documentation, processing and reporting on any documentation that emanates from the observer committee's duties.

1.2 PURPOSE OF REPORT

This report aims to give the reader feedback as to how well the Department of Forestry, Fisheries and the Environment did with following the due procedure set out to issue individuals with small-scale fishing permits fairly. The high-level process that was followed is as follows:

- Step 1: Mobilisation
- Step 2: Distribution
- Step 3: Catch-All Distribution
- Step 4: Mobilisation for Receipting
- Step 5: Receipting
- Step 6: Verification (3 Phases).

Steps 3 and 4 were not part of the original process; these processes were added after step 2 by DFFE as a necessity. The catch-all distribution phase was implemented as DFFE noticed that the number of fishers who collected forms was a lot lower than initially anticipated. The mobilisation for receipting phase was brought in by DFFE for two reasons; firstly, the DFFE wanted to give the fishers who collected during the catch-all phase additional time to get their documentation in order, and secondly, because the fisher representative organisations requested additional time for the fishers to collate their documentation.

Delta BEC is not employed to observe the appeals and final list announcement process. The appeals process will be handled by an external department. Once the appeals process has run its course, the final list will be announced.

The report will include the purpose of each stage, methodology, types of data collected and summaries of the results from the days observed, and detailed checklists and photo evidence will be included as appendices.

1.3 STRUCTURE OF REPORT

The report comprises the following sections:

- Section 2: Approach
- Section 3: Mobilisation
- Section 4: Distribution
- Section 5: Catch-All Distribution
- Section 6: Mobilisation for Receipting
- Section 7: Receipting
- Section 8: Verification
- Section 9: Conclusion

2 APPROACH

The difficulty that the observer forum faces is that the members reside all over the Western Cape and do not have access to office space. Furthermore, the availability of the observers posed a risk as many of the observers are also fishers and, therefore, cannot commit to full-time observing. The solution implemented is one that uses WhatsApp to administer the checklist questions to the observer on the day of the observation. Delta BEC asked the observers a variety of questions throughout the day, to which the relevant observers responded and provided relevant proof for the questions asked. All these conversations and proof received are presented in this report.

3 MOBILISATION

The mobilization phase of the process refers to the phase where the local fisherman interested in obtaining fishing rights is notified that the distribution phase (further detailed in section 4) will commence. This communication is done via posters, bulk SMSs and radio broadcasts.

This chapter is detailed in the following sections:

- Overview
- Criteria to be met for distribution to be successful
- Data collected

3.1 OVERVIEW

The table below presents the findings for the planned start date and the actual start date and elaborates on the observer responsible for this location with his/her comments.

Table 3-1: Mobilisation - Planned start vs Actual start

ITEM	DESCRIPTION
Venue	Mamre Moravian Church Hall
Planned Start Date	12 September 2022
Actual Start date	12 September 2022, this date is not definite as the DFFE issue Delta BEC with information retrospectively, this date was deduced by looking at the file name of the photo provided. The photo file name is "IMG-20220912-WA0031 Mamre Library and Community Hall".
Data collector	DFFE – No specific person from DFFE observed on the day. The information was received in bulk through Sindisa Sigam.
Effect on applicants	The applicants were given one less day to prepare to be at the distribution phase.
Additional Comments	No observer forum had been formed by the time DFFE commenced with mobilisation, therefore, all mobilisation information was received from DFFE officials through pictures which they downloaded from their WhatsApp group chat.

3.2 CRITERIA TO BE MET TO BE SUCCESSFUL


This section presents the posters put up, SMSs sent, and radio broadcasts made by DFFE to communicate the initial timelines to the fishers.

3.2.1 POSTER

The posters were put up at various locations in the vicinity of the main centre where fishers could clearly see them. The posters below (Table 3-2) were also made available online through the DFFE website.

Table 3-2: Mobilisation – Poster criteria to be met

#	CRITERIA TO BE MET	YES/NO																																																																																																																																																													
1	Have posters been designed with the following information:		<p>PUBLIC NOTICE</p> <p>DEPARTMENT OF FORESTRY, FISHERIES AND THE ENVIRONMENT ROLLING OUT WESTERN CAPE SMALL-SCALE FISHERIES VERIFICATION, REGISTRATION, DECLARATION, AND RIGHTS ALLOCATION</p> <p>The Department of Forestry, Fisheries and the Environment (DFFE) is in the process of rolling out the new verification, registration, declaration, and rights allocation process for the small-scale fishers in the Western Cape. The process will only be open to the community members who participated in the initial process in 2016. Community members will need to present their original/valid temporary identity document on the day of registration and should gather all necessary documentation in preparation for the registration and verification processes.</p> <p>If community members are unable to attend these meetings, as per the schedule, valid reasons include as an example a medical emergency or the death of an immediate family member. "Fishing" or "attending to other business" will not be regarded as valid reasons for not attending the meetings.</p> <p>Community members must notify the DFFE prior to the meeting, on the number provided below, to arrange the authorisation of a proxy letter.</p> <p>A template of the proxy letter can be retrieved from the nearest Fisheries Compliance Offices of the DFFE.</p> <p>Notes on the verification process</p> <ul style="list-style-type: none"> • Verification forms are not for sale. • Each verification form will have a unique sequence number and the form should not be photocopied. • Eligible community members will be required to visit the distribution centres to collect their verification forms. • Community members will be given 31 days to complete the forms and collect all the required documentation. • The DFFE will collect/receive all verification forms after 31 days at the same venues. • Community members will be given a receipt with a unique number, which will also be visible on the original verification form. The receipt will be used as proof that they have submitted the verification form. <p>The process timeline will be as follows:</p>																																																																																																																																																												
1.1	<ul style="list-style-type: none"> • Visitation schedule 	Yes																																																																																																																																																													
1.2	<ul style="list-style-type: none"> • Location of the venues 	Yes																																																																																																																																																													
1.3	<ul style="list-style-type: none"> • Dates and times for distribution and receipting 	Yes																																																																																																																																																													
1.4	<ul style="list-style-type: none"> • Documents required for registration 	Yes																																																																																																																																																													
1.5	<ul style="list-style-type: none"> • That forms are free 	Yes	<table border="1"> <thead> <tr> <th colspan="6">WEST COAST REGION</th> </tr> <tr> <th>COMMUNITY</th> <th>VENUE</th> <th>ESTIMATED MOBILISATION DATE</th> <th>ESTIMATED DISTRIBUTION</th> <th>DFFE COLLECTION DATE</th> <th>REGISTRATION TIME</th> </tr> </thead> <tbody> <tr> <td>Ebenhaezer</td> <td>Ebenhaezer Community Centre</td> <td>19 September 2022</td> <td>3 October 2022</td> <td>7 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Lutzville</td> <td>Lutzville</td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Papendorp</td> <td>Papendorp Church Centre</td> <td>19 September 2022</td> <td>4 October 2022</td> <td>8 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Leipolville</td> <td>Leipolville Church Hall</td> <td>19 September 2022</td> <td>6 October 2022</td> <td>10 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Graafwater</td> <td>Leipolville Church Hall</td> <td>19 September 2022</td> <td>6 October 2022</td> <td>10 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Lambert's Bay</td> <td>Don Burrell Hall</td> <td>19 September 2022</td> <td>5 October 2022</td> <td>9 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Eiland Bay</td> <td>Elands Bay Community Hall</td> <td>19 September 2022</td> <td>3 October 2022</td> <td>7 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Doring Bay</td> <td>Miriam Owles Hall</td> <td>19 September 2022</td> <td>7 October 2022</td> <td>11 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Veldrift</td> <td>Noordhoek Civic Hall</td> <td>19 September 2022</td> <td>4 October 2022</td> <td>8 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Wodenberg</td> <td>Witteklip Community Hall</td> <td>19 September 2022</td> <td>7 October 2022</td> <td>11 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Sandy Point</td> <td>St Helena Community Hall</td> <td>19 September 2022</td> <td>5 October 2022</td> <td>9 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Stompneus Bay/Duyker Island/Columbine</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Steenberg's Cove</td> <td>Steenberg Community Hall</td> <td>19 September 2022</td> <td>6 October 2022</td> <td>10 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Laingville/West Point</td> <td>Sports Clubhouse</td> <td>19 September 2022</td> <td>3 October 2022</td> <td>7 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Paternoster</td> <td>Paternoster Community Hall</td> <td>19 September 2022</td> <td>4 October 2022</td> <td>8 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Saldanha (White City)</td> <td>White City Multipurpose Centre</td> <td>19 September 2022</td> <td>5 October 2022</td> <td>9 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Saldanha Diaz Vlle</td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>Hopfield</td> <td>Hopfield Community Hall</td> <td>19 September 2022</td> <td>6 October 2022</td> <td>10 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Langebaan</td> <td>Langebaan Thuisong Centre</td> <td>19 September 2022</td> <td>7 October 2022</td> <td>11 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Yzerfontein</td> <td>Yzerfontein Community Hall</td> <td>14 September 2022</td> <td>28 September 2022</td> <td>2 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Darling</td> <td>Darling Community Hall</td> <td>12 September 2022</td> <td>27 September 2022</td> <td>1 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Manre</td> <td>Manre Moravian Church Hall</td> <td>12 September 2022</td> <td>27 September 2022</td> <td>1 November 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Blouberg</td> <td>Melkbos Country Club</td> <td>12 September 2022</td> <td>26 September 2022</td> <td>31 October 2022</td> <td>09:00-16:00</td> </tr> <tr> <td>Atlantis</td> <td>Saxon Sea Civic Centre</td> <td>12 September 2022</td> <td>26 September 2022</td> <td>31 October 2022</td> <td>09:00-16:00</td> </tr> </tbody> </table>	WEST COAST REGION						COMMUNITY	VENUE	ESTIMATED MOBILISATION DATE	ESTIMATED DISTRIBUTION	DFFE COLLECTION DATE	REGISTRATION TIME	Ebenhaezer	Ebenhaezer Community Centre	19 September 2022	3 October 2022	7 November 2022	09:00-16:00	Lutzville	Lutzville					Papendorp	Papendorp Church Centre	19 September 2022	4 October 2022	8 November 2022	09:00-16:00	Leipolville	Leipolville Church Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00	Graafwater	Leipolville Church Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00	Lambert's Bay	Don Burrell Hall	19 September 2022	5 October 2022	9 November 2022	09:00-16:00	Eiland Bay	Elands Bay Community Hall	19 September 2022	3 October 2022	7 November 2022	09:00-16:00	Doring Bay	Miriam Owles Hall	19 September 2022	7 October 2022	11 November 2022	09:00-16:00	Veldrift	Noordhoek Civic Hall	19 September 2022	4 October 2022	8 November 2022	09:00-16:00	Wodenberg	Witteklip Community Hall	19 September 2022	7 October 2022	11 November 2022	09:00-16:00	Sandy Point	St Helena Community Hall	19 September 2022	5 October 2022	9 November 2022	09:00-16:00	Stompneus Bay/Duyker Island/Columbine						Steenberg's Cove	Steenberg Community Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00	Laingville/West Point	Sports Clubhouse	19 September 2022	3 October 2022	7 November 2022	09:00-16:00	Paternoster	Paternoster Community Hall	19 September 2022	4 October 2022	8 November 2022	09:00-16:00	Saldanha (White City)	White City Multipurpose Centre	19 September 2022	5 October 2022	9 November 2022	09:00-16:00	Saldanha Diaz Vlle						Hopfield	Hopfield Community Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00	Langebaan	Langebaan Thuisong Centre	19 September 2022	7 October 2022	11 November 2022	09:00-16:00	Yzerfontein	Yzerfontein Community Hall	14 September 2022	28 September 2022	2 November 2022	09:00-16:00	Darling	Darling Community Hall	12 September 2022	27 September 2022	1 November 2022	09:00-16:00	Manre	Manre Moravian Church Hall	12 September 2022	27 September 2022	1 November 2022	09:00-16:00	Blouberg	Melkbos Country Club	12 September 2022	26 September 2022	31 October 2022	09:00-16:00	Atlantis	Saxon Sea Civic Centre	12 September 2022	26 September 2022	31 October 2022	09:00-16:00
WEST COAST REGION																																																																																																																																																															
COMMUNITY	VENUE	ESTIMATED MOBILISATION DATE	ESTIMATED DISTRIBUTION	DFFE COLLECTION DATE	REGISTRATION TIME																																																																																																																																																										
Ebenhaezer	Ebenhaezer Community Centre	19 September 2022	3 October 2022	7 November 2022	09:00-16:00																																																																																																																																																										
Lutzville	Lutzville																																																																																																																																																														
Papendorp	Papendorp Church Centre	19 September 2022	4 October 2022	8 November 2022	09:00-16:00																																																																																																																																																										
Leipolville	Leipolville Church Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00																																																																																																																																																										
Graafwater	Leipolville Church Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00																																																																																																																																																										
Lambert's Bay	Don Burrell Hall	19 September 2022	5 October 2022	9 November 2022	09:00-16:00																																																																																																																																																										
Eiland Bay	Elands Bay Community Hall	19 September 2022	3 October 2022	7 November 2022	09:00-16:00																																																																																																																																																										
Doring Bay	Miriam Owles Hall	19 September 2022	7 October 2022	11 November 2022	09:00-16:00																																																																																																																																																										
Veldrift	Noordhoek Civic Hall	19 September 2022	4 October 2022	8 November 2022	09:00-16:00																																																																																																																																																										
Wodenberg	Witteklip Community Hall	19 September 2022	7 October 2022	11 November 2022	09:00-16:00																																																																																																																																																										
Sandy Point	St Helena Community Hall	19 September 2022	5 October 2022	9 November 2022	09:00-16:00																																																																																																																																																										
Stompneus Bay/Duyker Island/Columbine																																																																																																																																																															
Steenberg's Cove	Steenberg Community Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00																																																																																																																																																										
Laingville/West Point	Sports Clubhouse	19 September 2022	3 October 2022	7 November 2022	09:00-16:00																																																																																																																																																										
Paternoster	Paternoster Community Hall	19 September 2022	4 October 2022	8 November 2022	09:00-16:00																																																																																																																																																										
Saldanha (White City)	White City Multipurpose Centre	19 September 2022	5 October 2022	9 November 2022	09:00-16:00																																																																																																																																																										
Saldanha Diaz Vlle																																																																																																																																																															
Hopfield	Hopfield Community Hall	19 September 2022	6 October 2022	10 November 2022	09:00-16:00																																																																																																																																																										
Langebaan	Langebaan Thuisong Centre	19 September 2022	7 October 2022	11 November 2022	09:00-16:00																																																																																																																																																										
Yzerfontein	Yzerfontein Community Hall	14 September 2022	28 September 2022	2 November 2022	09:00-16:00																																																																																																																																																										
Darling	Darling Community Hall	12 September 2022	27 September 2022	1 November 2022	09:00-16:00																																																																																																																																																										
Manre	Manre Moravian Church Hall	12 September 2022	27 September 2022	1 November 2022	09:00-16:00																																																																																																																																																										
Blouberg	Melkbos Country Club	12 September 2022	26 September 2022	31 October 2022	09:00-16:00																																																																																																																																																										
Atlantis	Saxon Sea Civic Centre	12 September 2022	26 September 2022	31 October 2022	09:00-16:00																																																																																																																																																										

#	CRITERIA TO BE MET	YES/NO	
2	Were the posters put up at the venue and other locations as stated?	N/A	 <p>This image was supplied retrospectively by DFFE and has been placed here under the assumption that they have supplied the correct image</p>
3	Were the posters put up 2 weeks prior to the distribution phase date?	N/A	

3.2.2 Bulk SMS's

The SMSs were meant to be broadcast to let fishers know about the distribution and receipting process that will take place in the community. The below table indicates criteria which DFFE needs to meet to prove that the SMSs were sent and that the correct information was shared.

Table 3-3: Mobilisation - Bulk SMS's criteria to be met

	CRITERIA TO BE MET	YES/NO
1	Have SMSs been sent with the following information:	
1.1	<ul style="list-style-type: none"> • Visitation schedule 	No

1.2	<ul style="list-style-type: none"> Location of the venues 	No
1.3	<ul style="list-style-type: none"> Dates and times for distribution and receipting 	No
1.4	<ul style="list-style-type: none"> Documents required for registration 	No
1.5	<ul style="list-style-type: none"> That forms are free 	No
2	Was proof provided that the SMS's were sent to the applicants of the area?	No

3.2.3 RADIO BROADCAST

The radio message was to be broadcast to let fishers know about the distribution and receipting process that will take place in the community. The below table indicates the criteria which the DFFE needs to meet to prove that the radio broadcast was made and that the correct information was shared.

Table 3-4: Mobilisation - Radio broadcast criteria to be met

	CRITERIA TO BE MET	YES/NO
1	Radio broadcast communicated the following:	
1.1	<ul style="list-style-type: none"> Visitation schedule 	No
1.2	<ul style="list-style-type: none"> Location of the venues 	No
1.3	<ul style="list-style-type: none"> Dates and times for distribution and receipting 	No
1.4	<ul style="list-style-type: none"> Documents required for registration 	No
1.5	<ul style="list-style-type: none"> That forms are free 	No
2	Was a copy of the broadcast message provided?	No
3	Was a letter from the radio station provided stating the dates the message aired?	No
4	Is there correspondence from DFFE to the radio stations?	No

3.3 DATA COLLECTED:

This section presents the evidence collected in the form of photos and letters from various service providers.

Table 3-5: Mobilisation - Data collected

DATA COLLECTED	YES/NO
Observer forum feedback forms	No
Letters from various service providers	No

3.3.1 OBSERVER FORUM FEEDBACK FORMS

The observer forum had not yet been established when DFFE commenced with the mobilisation phase. The DFFE noted that they are comfortable to commence with mobilisation without the observer forum present and opted to provide the proof themselves. Due to this no observer forum feedback forms were generated.

3.3.2 LETTERS FROM VARIOUS SERVICE PROVIDERS

Delta BEC requested the DFFE to submit letters from the service providers of the radio station and the SMS broadcasting; these letters will serve as proof of services rendered in a certain area on a certain date and convey the relevant information. This would assist DFFE in providing evidence that protocol was followed, as the observer forum was not established by the time these services were to be rendered.

The DFFE has not retrospectively provided Delta BEC with letters or correspondence from various service providers as proof of sending out SMSs and broadcasting on the radio.

4 DISTRIBUTION

The distribution phase of the process refers to the distribution of application forms to the interested fishers who wish to obtain small-scale fishing licenses. The distribution of the licenses is limited to the applicants who applied for fishing licenses during the 2016 process. This chapter of the reports details the findings from observing the process under the following sections:

- Overview
- Criteria to be met for distribution to be successful
- WhatsApp Messages

4.1 OVERVIEW

The table below presents the findings for the planned start date and the actual start date of the distribution process and elaborates on the observer responsible for this location with his/her comments.

No observer was present at the below-mentioned venue on the day of distribution due to a lack of availability. For the first two days there weren't observers at some the venues due to a lack of availability. On the third day the decision was made to use the DFFE team present at the venue to collect information where an observer was unable to be present.

Table 4-1: Distribution - Planned start vs Actual start

ITEM	DESCRIPTION
Venue	Mamre Moravian Church Hall
Planned Start Date	26/09/2022
Actual Start Date	N/A
Data collector	N/A
Effect on applicants	N/A
Additional Comments	The information above could not be collected as there was no observer present. There were no observers available to observe at this venue.

4.2 CRITERIA TO BE MET FOR DISTRIBUTION TO BE SUCCESSFUL

This section presents the questions that would have been asked to the observers via WhatsApp.

Table 4-2: Distribution -Criteria to be met

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
1	Did the DFFE arrange a venue and date for the collection of verification forms?	N/A	N/A
2	Did the venue open on time?	N/A	N/A
3	Has an attendance register been signed by all parties including the observer forum?	N/A	N/A
4	On the date of verification form collection, did the DFFE members explain to fishers how to fill in the forms?	N/A	N/A
5	On the date of verification form collection, did the DFFE members explain to fishers that forms can be filled in on the day of verification?	N/A	N/A

The required information above could not be collected due to no observer being available to observe. If any information is required for the above-mentioned venue, then it will need to be sourced through the DFFE team and Stowie-M.

4.3 WHATSAPP MESSAGES

No WhatsApp information could be collected due to no observer being available to observe. If any information is required for the above-mentioned venue, then it will need to be sourced through the DFFE team and Stowie-M.

5 CATCH-ALL DISTRIBUTION

During the distribution phase DFFE noted that the number of forms collected were low compared to the number of applicants from 2016. The DFFE noted that this was due to varying reasons but wanted to give fishers another chance to collect. As a result, DFFE ran a second distribution phase, this distribution phase did not go to each venue, but went to central venues in the larger regions where fishers from surrounding areas could collect their forms. The dates of this process were advertised via SMS's. This chapter of the reports detail the findings from observing the process under the following sections:

- Overview
- Criteria to be met for distribution to be successful
- Data collected

5.1 OVERVIEW

The table below presents the findings for the venue, date, and data collector of the catch-all distribution process.



Table 5-1: Catch-All Distribution - Date and Venue

ITEM	DESCRIPTION
Venue	Saldhana, Dial Rock
Date	21 October 2022
Data Collection	Camelita – Observer Forum

5.2 CRITERIA TO BE MET FOR CATCH-ALL DISTRIBUTION TO BE SUCCESSFUL

This section presents the questions asked to the observers via WhatsApp and captures their responses in a table format.

Table 5-2: Distribution -Criteria to be met

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
1	Did the DFFE arrange a venue and date for the collection of verification forms?	Yes	See below item 4 and 5, venue is open
2	Did the venue open on time?	Yes	N/A
3	Has an attendance register been signed by all parties including the observer forum?	Yes	
4	On the date of verification form collection, did the DFFE members explain to fishers how to fill in the forms?	Yes	

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
5	On the date of verification form collection, did the DFFE members explain to fishers that forms can be filled in on the day of verification?	Yes	

5.3 WHATSAPP MESSAGES

A WhatsApp group was created specifically for the Saldhana Dial Rock to report on the observations made during the day of the catch-all distribution process. The conversations held on the WhatsApp group is presented below, indicating the correspondence received from the observer for the distribution process.

Table 5-3: Catch-All Distribution - WhatsApp messages

2022/10/17, 12:12 - Messages and calls are end-to-end encrypted. No one outside of this chat, not even WhatsApp, can read or listen to them. Tap to learn more.
2022/10/17, 12:12 - Isaac - Delta BEC created group "C-A:D. Imizamo Yethu OF"
2022/10/17, 12:12 - Isaac - Delta BEC added you
2022/10/17, 12:46 - Isaac - Delta BEC changed the subject from "C-A:D. Imizamo Yethu OF" to "C-A:D. Saldanha Bay: D R"
2022/10/21, 08:45 - Isaac - Delta BEC added Camelita Mostert
2022/10/21, 08:48 - Zukiswa - Delta BEC: Good Morning *Camelita* , this group will be used for communication regarding this venue *C-A-D Saldahna, Dial Rock* , and the distribution process taking place here today. We will be asking a series of *Yes/No* questions, please answer them accordingly. In between the questions we will be asking for photos and be giving space to raise concerns, please answer these questions when prompted.
2022/10/21, 08:48 - Zukiswa - Delta BEC: Are you at the venue?
2022/10/21, 09:48 - Camelita Mostert: yes
2022/10/21, 09:50 - Zukiswa - Delta BEC: Please send a photo: venue outside & inside
2022/10/21, 09:54 - Camelita Mostert: IMG-20221021-WA0002.jpg (file attached)
2022/10/21, 09:54 - Camelita Mostert: IMG-20221021-WA0003.jpg (file attached)
2022/10/21, 09:54 - Camelita Mostert: IMG-20221021-WA0004.jpg (file attached)
2022/10/21, 09:56 - Camelita Mostert: IMG-20221021-WA0005.jpg (file attached)
2022/10/21, 09:57 - Camelita Mostert: IMG-20221021-WA0006.jpg (file attached)
2022/10/21, 10:01 - Camelita Mostert: IMG-20221021-WA0007.jpg (file attached)
2022/10/21, 10:01 - Camelita Mostert: IMG-20221021-WA0008.jpg (file attached)
2022/10/21, 10:03 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No
2022/10/21, 10:04 - Camelita Mostert: No
2022/10/21, 10:08 - Zukiswa - Delta BEC: Did the DFFE arrange a venue and date for the collection of verification forms? Yes or No

2022/10/21, 10:08 - Camelita Mostert: Yes

2022/10/21, 10:14 - Zukiswa - Delta BEC: Please send a photo : DFFE official explaining

2022/10/21, 10:14 - Camelita Mostert: Monday did do the presentation very very well

2022/10/21, 10:14 - Camelita Mostert: IMG-20221021-WA0009.jpg (file attached)

2022/10/21, 10:15 - Camelita Mostert: IMG-20221021-WA0010.jpg (file attached)

2022/10/21, 10:16 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 10:20 - Camelita Mostert: No

2022/10/21, 10:35 - Camelita Mostert: IMG-20221021-WA0011.jpg (file attached)

2022/10/21, 10:47 - Zukiswa - Delta BEC: Thank you for the additional photo

2022/10/21, 10:47 - Zukiswa - Delta BEC: Did the process commence on time? Yes or No

2022/10/21, 10:48 - Camelita Mostert: Yes

2022/10/21, 10:48 - Zukiswa - Delta BEC: Please send a photo: process taking place on time

2022/10/21, 10:48 - Camelita Mostert: IMG-20221021-WA0014.jpg (file attached)

2022/10/21, 10:49 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 10:50 - Camelita Mostert: No

2022/10/21, 11:04 - Zukiswa - Delta BEC: Has an attendance register been signed by all parties including the observer forum? Yes or No

2022/10/21, 11:05 - Camelita Mostert: Yes

2022/10/21, 11:07 - Zukiswa - Delta BEC: Please send a photo: of the register

2022/10/21, 11:08 - Camelita Mostert: IMG-20221021-WA0020.jpg (file attached)

2022/10/21, 11:08 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 11:09 - Camelita Mostert: No my dear

2022/10/21, 11:35 - Zukiswa - Delta BEC: Does the department have a list with all the names of all the fisher's from 2016? And are verification forms being handed out to the fisher's on the list? Yes or No

2022/10/21, 11:36 - Camelita Mostert: Yes

2022/10/21, 11:37 - Zukiswa - Delta BEC: Please send a photo: list of all fisher's from 2016

2022/10/21, 11:50 - Camelita Mostert: IMG-20221021-WA0028.jpg (file attached)

2022/10/21, 11:50 - Camelita Mostert: IMG-20221021-WA0029.jpg (file attached)

2022/10/21, 11:50 - Camelita Mostert: IMG-20221021-WA0030.jpg (file attached)

2022/10/21, 11:51 - Camelita Mostert: IMG-20221021-WA0031.jpg (file attached)

2022/10/21, 11:51 - Camelita Mostert: IMG-20221021-WA0032.jpg (file attached)

2022/10/21, 11:51 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 11:52 - Camelita Mostert: No

2022/10/21, 12:00 - Zukiswa - Delta BEC: On the date of verification form collection, did the DFFE member's explain to fishers how to fill in the forms? Yes or No

2022/10/21, 12:02 - Camelita Mostert: Yes

2022/10/21, 12:05 - Zukiswa - Delta BEC: Please send a photo: DFFE explaining to fishers

2022/10/21, 12:06 - Camelita Mostert: IMG-20221021-WA0039.jpg (file attached)

2022/10/21, 12:09 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 12:13 - Camelita Mostert: What I can comment is that the officials did done the proses very well and the people do have understood

2022/10/21, 12:13 - Zukiswa - Delta BEC: On the date of verification form collection, did the DFFE member's explain to fishers that forms can be filled in on the day of verification? Yes or No

2022/10/21, 12:14 - Camelita Mostert: yes

2022/10/21, 12:15 - Zukiswa - Delta BEC: Please send a photo: DFFE explaining

2022/10/21, 12:20 - Camelita Mostert: IMG-20221021-WA0040.jpg (file attached)

2022/10/21, 12:21 - Camelita Mostert: IMG-20221021-WA0010.jpg (file attached)

2022/10/21, 12:21 - Camelita Mostert: IMG-20221021-WA0041.jpg (file attached)

2022/10/21, 13:26 - Zukiswa - Delta BEC: Are there any further comments or concerns regarding the above question? Yes or No

2022/10/21, 14:06 - Camelita Mostert: It was a pleasure for me to be an observer to monitor

2022/10/21, 14:08 - Zukiswa - Delta BEC: IMG-20221007-WA0115.jpg (file attached)

Hi there Camelita please let us know if there are any changes throughout the day.

2022/10/21, 14:11 - Camelita Mostert: There wasn't changes I did left half an hour cause there cause I did have to go home thanks

2022/10/21, 14:11 - Zukiswa - Delta BEC: That's the end of the session..thank you so much for taking part in the data collection process.

6 MOBILISATION FOR RECEIPTING

During the distribution phase, the DFFE noted that they got multiple requests from fisher Non-profit Organisation's (NPO) to extend the time between the distribution and receipting dates. The NPOs noted that the fishers required more time to get their supporting documentation together. The DFFE agreed to push the receipting dates out and, in turn, proceeded to arrange a mobilisation for receipting process. The mobilisation for the receipting process included going to the venues and putting up posters that advertised the new dates for the receipting process.

Delta BEC was put on WhatsApp groups with DFFE members who would send photos of the posters at the venues as evidence that it has been put up.

6.1 OVERVIEW

The table below presents the findings for the venue, the originally planned start date and the updated planned start date of the mobilisation for the receipting process.

Table 6-1: Mobilisation for Receipting - Overview of the process

ITEM	DESCRIPTION
Venue	Mamre Moravian Church
Date new poster was put up	24/11/2022
Original Planned Start Date	01/11/2022
Updated Planned Start Date	06/12/2022

6.2 NEW POSTER

The below poster (**Error! Reference source not found.**) is the new poster that advertised the updated date that receipting will take place. Figure 6-1 shows the digital poster, whereas Figure 6-2 shows the physical poster in the areas.

WEST COAST REGION				WEST COAST REGION			
COMMUNITY	VENUES	RECEIPTING DATES (05 - 15 DECEMBER 2022)	TIME	COMMUNITY	VENUES	RECEIPTING DATES (05 - 15 DECEMBER 2022)	TIME
Ebenhaezer	Ebenhaezer Community Centre	12 December 2022	09:00-16:00	Saldanha Diaz Vile	White City Multi-purpose centre		
Lutzville				Hopetfield	Hopetfield Community Hall	08 December 2022	09:00-16:00
Papendorp	Papendorp Church Hall	13 December 2022	09:00-16:00	Langebaan	Langebaan Thusong Centre	07 December 2022	09:00-16:00
Graafwater	Leipoldville Church Hall	15 December 2022	09:00-16:00	Yzerfontein	Yzerfontein Community Hall	07 December 2022	09:00-16:00
Leipoldville				Darling	Darling Community Hall	09 December 2022	09:00-16:00
Doring Bay	Miriam Owles Hall	14 December 2022	09:00-16:00	Mamre	Mamre Moravian Church Hall	06 December 2022	09:00-16:00
Lamberts Bay	Don Burrell Hall	12 December 2022	09:00-16:00	Blouberg	Melkbos Country Club	06 December 2022	09:00-16:00
Blands Bay	Blands Bay Community Hall	13 December 2022	09:00-16:00	Atlantis	Saxon Sea Primary School Hall	06 December 2022	09:00-16:00
Veldrift	Noordhoek Civic	14 December 2022	09:00-16:00				
Vredenberg	Wifeklip Community Hall	15 December 2022	09:00-16:00				
Sandy Point	St Helena Bay Community Hall	13 December 2022	09:00-16:00				
Stompneus Bay/Duykers Island/Columbine							
Steenberg Cove	Steenberg Cove Community Hall	13 December 2022	09:00-16:00				
Laingville/West Point	Laingville Sports Club house	14 December 2022	09:00-16:00				
Patemoster	Patemoster Community Hall	15 December 2022	09:00-16:00				
Saldanha (white city)		08 December 2022	09:00-16:00				

For more information, please contact: 021 402 3614.

Figure 6-1: Mobilisation for Receipting – New poster



Figure 6-2: Mobilisation for Receipting – Poster at venue

7 RECEIPTING

7.1 OVERVIEW

The table below presents the findings for the planned start date and the actual start date and elaborates on the observer responsible for this location with his/her comments.


Table 7-1: Receipting - Planned start vs Actual start


ITEM	DESCRIPTION
Venue	Mamre Moravian Church
Original Planned Start Date	01/11/2022
Updated Planned Start Date	06/12/2022
Actual Start Date	06/12/2022
Data collector	Sifiso – DFFE Donovan from the observer forum cancelled the day before.
Effect on applicants	The project is delayed according to the original start date which means that the applicants will have to wait longer to know the outcome of the process and whether they will be receiving a permit. The delay was caused by fisher representing organisations requesting to have more time for the fishers to fill in the forms.
Additional Comments	Due the fisher organisations requests to move the receipting dates later, DFFE implemented a mobilisation for receipting process whereby they went to the area and put-up new posters indicating the new dates. The above “Updated Start Date” refers to the new start date according to the updated dates.



7.2 CRITERIA TO BE MET FOR RECEIPTING TO BE SUCCESSFUL



This section presents the questions asked to the observers via WhatsApp and captures their responses in a table format.




Table 7-2: Receipting - Criteria to be met


#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
1	Was the venue opened at 08:30?	Yes	N/A
2	Is there an attendance register for the DFFE team and observer forum?	Yes	
3	Have you signed the attendance register? (Send a Photo of the register you and the service provider signed)	Yes	See above item 2


#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
4	Is there an attendance register for the fishers to sign?	Yes	
5	Are there electronic and paper copies of the registered fishers?	No	See above item 4 for the paper copies
6	Is there an electronic checklist?	Yes	N/A

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
7	Is there a stamp pad for complete or incomplete forms?	Yes	
8	Are there receipt books?	Yes	

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
9	Are there laptops set up?	Yes	
10	Do the laptops have internet connection? (Ask the laptop operator to open google)	Yes	See above item 9
11	Is there a video camera set up?	Yes	

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
12	Are there clearly labelled boxes for storing the applications?	Yes	
13	Has the service provider explained the procedure of the day to the fishers?	Yes	
14	Are fishers being guided to data capturers?	Yes	
15	Are the data capturers friendly?	Yes	N/A

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
16	Are fishers' forms being marked with a big "R" if they are registered on the database?	Yes	N/A
17	Are the data capturers going through the applications to ensure that they are complete?	Yes	
18	Are the data capturers adding a thumbprint where applicants have not signed?	Yes	See above item 7, there is a thumbprint pad available
19	Are the data capturers filling in the electronic checklist?	Yes	N/A

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
20	Are the data capturers stamping either "COMPLETE" or "INCOMPLETE" on fishers' forms after checking them?	Yes	See above item 17
21	Are data capturers completing the first part of the fisher's application forms?	Yes	
22	Are fishers being issued with receipts? Sporadically check that the receipt number matches the one on their form.	Yes	See above item 8, fishers details are filled in, and one is clearly torn out
23	Are the data capturers stapling all the fisher's documentation?	Yes	N/A

#	CRITERIA TO BE MET	WHATSAPP EVIDENCE (YES/NO)	PHOTO EVIDENCE
24	Are the data capturers placing the stapled documentation in the labelled box next to them?	Yes	See above item 12
25	Are there Stowie-M and DFFE team leaders assisting and explaining to the fishers how the process work and facilitating any questions?	Yes	N/A
26	Did the venue close at 16:00?	No	N/A

7.3 WHATSAPP MESSAGES

A WhatsApp group was created specifically for the Mamre Moravian Church to report on the observations made during the day of the receipting process. The conversations held on the WhatsApp group are presented below (Table 7-3: Receipting - WhatsApp), indicating the correspondence received from the observer for the receipting process.

Table 7-3: Receipting - WhatsApp

2022/11/30, 10:20 - You added Sindisa Sigam
2022/12/02, 10:45 - Fritz - Delta BEC added Donovan van der Heyden
2022/12/02, 15:10 - Donovan van der Heyden: 🙏
2022/12/04, 12:53 - Donovan van der Heyden: PTT-20221204-WA0000.opus (file attached)
2022/12/05, 08:44 - Fritz - Delta BEC: Thanks for letting us know
2022/12/05, 08:44 - Fritz - Delta BEC removed Donovan van der Heyden
2022/12/06, 09:46 - Fritz - Delta BEC: Good morning @27714140671
Our OF member cannot make it today, can you please organize a DFFE member to assist at this venue today, please?
2022/12/06, 09:46 - Sindisa Sigam: Sifiso.vcf (file attached)
2022/12/06, 09:48 - Fritz - Delta BEC added Sifiso
2022/12/06, 09:51 - Fritz - Delta BEC: Hi Observer Team, thank you for serving your community by agreeing to observe today. This group will be used for communication regarding the venue Eyethu Hall , and the receipting process taking place here today. We will be asking a series of "Yes"/"No" questions, please answer them when prompted. In between the questions we will be asking for photos and be giving opportunity to raise concerns, please answer these questions when prompted. They are important for the adequate observation of the DFFE processes.
Please remember that you as the observer are only there to observe and not to make decisions on who gets accepted or not. Please report any concerns via the WhatsApp group so that DFFE can be notified and try rectify or address the concern as soon as possible.
2022/12/06, 09:51 - Fritz - Delta BEC: Was the venue opened at 08:30?

2022/12/06, 09:54 - Sifiso: Yes, the venue was officially opened at 08:30

2022/12/06, 09:54 - Fritz - Delta BEC: Is there an attendance register for the DFFE team and observer forum? Yes or No

2022/12/06, 09:54 - Sifiso: Yes

2022/12/06, 09:55 - Fritz - Delta BEC: Can you send me the picture of attendance register

2022/12/06, 09:59 - Sifiso: IMG-20221206-WA0017.jpg (file attached)

2022/12/06, 09:59 - Sifiso: IMG-20221206-WA0018.jpg (file attached)

2022/12/06, 09:59 - Sifiso: IMG-20221206-WA0019.jpg (file attached)

2022/12/06, 09:59 - Sifiso: IMG-20221206-WA0021.jpg (file attached)

2022/12/06, 09:59 - Sifiso: IMG-20221206-WA0020.jpg (file attached)

2022/12/06, 10:02 - Isaac - Delta BEC: Have you signed the attendance register? (Send a Photo of the register you signed)

2022/12/06, 10:02 - Sifiso: IMG-20221206-WA0021.jpg (file attached)

2022/12/06, 10:03 - Isaac - Delta BEC: Are there electronic and paper copies of the registered fishers?

2022/12/06, 10:03 - Sifiso: Yes

2022/12/06, 10:05 - Isaac - Delta BEC: Is there an electronic checklist?

2022/12/06, 10:05 - Sifiso: Yes

2022/12/06, 10:05 - Isaac - Delta BEC: Are there receipt books?

2022/12/06, 10:06 - Sifiso: Yes

2022/12/06, 10:13 - Isaac - Delta BEC: Are there laptops set up?

2022/12/06, 10:17 - Sifiso: Yes

2022/12/06, 10:17 - Isaac - Delta BEC: Do the laptops have internet connection? (Ask the laptop operator to open google)

2022/12/06, 10:19 - Sifiso: IMG-20221206-WA0025.jpg (file attached)

2022/12/06, 10:19 - Isaac - Delta BEC: Is there a video camera set up?

2022/12/06, 10:20 - Sifiso: Yes

2022/12/06, 10:20 - Isaac - Delta BEC: May I get a picture

2022/12/06, 10:21 - Sifiso: IMG-20221206-WA0026.jpg (file attached)

2022/12/06, 10:23 - Isaac - Delta BEC: Are there clearly labelled boxes for storing the applications?

2022/12/06, 10:24 - Sifiso: Yes

2022/12/06, 10:25 - Isaac - Delta BEC: May I see a picture supporting your answer

2022/12/06, 10:26 - Sifiso: IMG-20221206-WA0028.jpg (file attached)

2022/12/06, 10:27 - Isaac - Delta BEC: Has the service service provider explained the procedure of the day to the fishers?

2022/12/06, 10:28 - Sifiso: Yes

2022/12/06, 10:30 - Isaac - Delta BEC: May I get a picture of this process?

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0034.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0045.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0039.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0035.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0036.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0037.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0038.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0040.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0044.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0042.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0041.jpg (file attached)

2022/12/06, 10:33 - Sifiso: IMG-20221206-WA0043.jpg (file attached)

2022/12/06, 10:35 - Isaac - Delta BEC: Are fishers being guided to data capturers?

2022/12/06, 10:36 - Sifiso: Yes

2022/12/06, 10:36 - Isaac - Delta BEC: Are the data capturers friendly?

2022/12/06, 10:37 - Sifiso: Yes

2022/12/06, 10:37 - Sifiso: 100 %

2022/12/06, 10:37 - Isaac - Delta BEC: Are fishers forms being marked with a big "R" if they are registered on the database?

2022/12/06, 10:41 - Sifiso: There are making the unregistered not the registered

2022/12/06, 10:42 - Isaac - Delta BEC: May I get a picture supporting your answer?

2022/12/06, 10:46 - Sifiso: There are no unregistered yet at the venue

2022/12/06, 10:47 - Sifiso: No unRegistered yet

2022/12/06, 10:47 - Isaac - Delta BEC: Are the data capturers going through the applications to ensure that they are complete?

2022/12/06, 10:48 - Sifiso: Yes

2022/12/06, 10:48 - Isaac - Delta BEC: Are the data capturers adding a thumbprint where applicants have not signed?

2022/12/06, 10:49 - Sifiso: Yes

2022/12/06, 10:50 - Isaac - Delta BEC: May I have a picture?

2022/12/06, 10:50 - Sifiso: IMG-20221206-WA0058.jpg (file attached)

2022/12/06, 10:51 - Isaac - Delta BEC: Are the data capturers filling in the electronic checklist?

2022/12/06, 10:52 - Sifiso: Yes

2022/12/06, 10:53 - Isaac - Delta BEC: Are the data capturers stamping either "COMPLETE" or "INCOMPLETE" on fishers forms after checking it?

2022/12/06, 10:55 - Sifiso: Yes

2022/12/06, 10:56 - Isaac - Delta BEC: May I have a picture?

2022/12/06, 10:56 - Sifiso: IMG-20221206-WA0061.jpg (file attached)

2022/12/06, 10:57 - Isaac - Delta BEC: Are data capturers completing the first part of the fishers application forms?

2022/12/06, 10:57 - Sifiso: Yes

2022/12/06, 10:58 - Isaac - Delta BEC: Are fishers being issued with receipts? Sporadically check that the receipt number matches the one on their form.

2022/12/06, 11:00 - Sifiso: IMG-20221206-WA0062.jpg (file attached)

2022/12/06, 11:04 - Isaac - Delta BEC: May I please get a Yes/ No?

2022/12/06, 11:07 - Sifiso: Yes

2022/12/06, 11:08 - Isaac - Delta BEC: Are the data capturers stapling all the fishers documentation?

2022/12/06, 11:08 - Sifiso: Yes

2022/12/06, 11:08 - Isaac - Delta BEC: May I have a picture?

2022/12/06, 11:10 - Sifiso: IMG-20221206-WA0065.jpg (file attached)

2022/12/06, 11:10 - Sifiso: IMG-20221206-WA0066.jpg (file attached)

2022/12/06, 11:11 - Isaac - Delta BEC: Are the data capturers placing the stapled documentation in the labelled box next to them?

2022/12/06, 11:11 - Sifiso: Yes

2022/12/06, 16:05 - Isaac - Delta BEC: Did the venue close at 16:00?

2022/12/06, 16:17 - Sifiso: The venue is officially closed at 16:15 in Mamre

2022/12/06, 16:17 - Isaac - Delta BEC: Thanks Sifiso

2022/12/06, 16:18 - Sifiso: 🙏🙏🙏

7.4 ISSUES RAISED

Table 7-4: Distribution -Data collected

ISSUE RAISED	SORTED OUT ON THE DAY YES/NO
The venue closed at 16:15	N/A

8 VERIFICATION

8.1 OVERVIEW

The verification process is where the DFFE team goes through each application to assess whether they are successful or not. The successful applicants then get placed on a list, whereas the unsuccessful applicants will receive reason of decision (RoD) letters and get the opportunity to appeal.

The protocol that the DFFE team issued to be followed was initially changed in January 2023. The updated protocol indicates that there will no longer be a moderation team and that there will only be assessment and quality control teams.

The DFFE noted that they have set out two weeks to complete the verification process and issue the successful applicants list. It should be noted that the DFFE team was not able to complete the verification process in the timeframe they had initially set out to.

Initially, the DFFE was going to have 3 teams to assess applications. On the day the process commenced, the DFFE indicated that they would have 6 teams.

8.2 OBSERVER FORUM INVOLVEMENT

DFFE specifically noted that they would prefer to have Delta BEC employees as observers due to the sensitive nature of the information that is being reviewed. Due to budgetary constraints, the Delta BEC is unable to observe after 10 February 2023.

It has been noted that the DFFE team will continue to record all the sessions through Stowie-M who is providing a recording service.

8.3 ASSESSMENT TEAM

The table below presents the findings for the region, start date, and end date and elaborates on the observer responsible for this location with his/her comments.

Table 8-1: Verification– Overview

ITEM	DESCRIPTION
Region	WC
Actual Start Date	25 January 2023
End Date	Delta BEC's appointment ends on 10 February 2023. DFFE will continue with the verification process
Observer	Delta BEC

8.3.1 CRITERIA TO BE MET FOR THE VERIFICATION PHASE TO BE SUCCESSFUL

This section presents the questions asked to the observers via WhatsApp and captures their responses in a table format.

Table 8-1: Verification - Criteria to be met

DATE	TEAM	OBSERVER	ATTENDANCE*	CHECKING COMPLETENESS*	IS THE ASSESSMENT TEAM MARKING THE VERIFICATION FORMS AS EITHER "COMPLETE" OR "INCOMPLETE"?	SUCCESSFUL OR UNSUCCESSFUL*	RESERVED APPLICATIONS*	IS THE ASSESSMENT TEAM PROVIDING DETAILED REASONS FOR THE OUTCOMES OF THE APPLICATIONS?	IS THE ASSESSMENT TEAM CAPTURING ALL INFORMATION AND OUTCOMES ON AN ELECTRONIC DATABASE FOR EVERY APPLICANT, COMMUNITY AND REGION?
25-JAN-23	TEAM: 1, 2, 3	FRITZ SWANEPOEL	YES	YES	YES	YES	YES	YES	YES
26-JAN-23	TEAM 1	ZUKISWA MNGQOLO	YES	YES	NO	YES	YES	YES	YES
27-JAN-23	TEAM 1	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
30-JAN-23	TEAM 1A	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
31-JAN-23	TEAM 1A	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
01-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
02-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
03-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	YES	YES	YES	YES	YES	YES	YES
06-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
07-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES

DATE	TEAM	OBSERVER	ATTENDANCE*	CHECKING COMPLETENESS*	IS THE ASSESSMENT TEAM MARKING THE VERIFICATION FORMS AS EITHER "COMPLETE" OR "INCOMPLETE"?	SUCCESSFUL OR UNSUCCESSFUL*	RESERVED APPLICATIONS*	IS THE ASSESSMENT TEAM PROVIDING DETAILED REASONS FOR THE OUTCOMES OF THE APPLICATIONS?	IS THE ASSESSMENT TEAM CAPTURING ALL INFORMATION AND OUTCOMES ON AN ELECTRONIC DATABASE FOR EVERY APPLICANT, COMMUNITY AND REGION?
08-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
09-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
10-FEB-23	TEAM 1A	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES
	TEAM 1B	ZUKISWA MNGQOLO	NO	YES	YES	YES	YES	YES	YES

*Attendance	<p>Are the following team members at the assessment day:</p> <ul style="list-style-type: none"> • Team leader (SSFM Deputy Director) • Fisheries community development worker (FCDW) • Secretariat (Stowie-M) • Observer <p>Ensure the Delta BEC attendance register is signed. There needs to be a new attendance register for every day of the verification process.</p>
*Checking completeness	<p>Is the DFFE checking the following criteria of the applications?:</p> <ul style="list-style-type: none"> • the verification form is signed by the applicant; • all Required Questions (with three asterisk ***) are completed; • all required supporting documents in line with the criteria are attached.
*Successful or unsuccessful	<p>Is the assessment team marking the verification forms as either "Successful" or "Unsuccessful" based on the 4 qualifying criteria as well as the success criteria decided in 1.2?</p> <p>Confirm what the 4 qualifying criteria are.</p> <ul style="list-style-type: none"> • SA citizen • 18 years or older

	<ul style="list-style-type: none"> • At least 10 years accumulative experience • Majority of livelihood should be dependent on small scale fishing
*Reserved applications	Where the assessment team is unable to make a decision whether a verification form is "complete"/"incomplete" or "successful"/"unsuccessful", are they marking those applications as "Reserved"?

8.3.1.1 Issues

Table 8-2: Comments and Issues

#	DATE	TEAM	COMMENTS/ISSUES
01	25 JAN 2023	TEAM 1, 2, 3	<ul style="list-style-type: none"> • The team did not get through the 50 pilot applications as planned. Going through the applications took a lot longer than expected and the team only got through 4. <p>The team discussed potentially difficult scenarios and agreed on how to move forward from them, this was noted on a documented by DFFE.</p>
02	26 JAN 2023	TEAM 1, 2, 3	There was no space for the teams to mark an application either "Complete" or "Incomplete". The observer forum raised this, and Abongile made the adjustment on the google forms.
03	02 FEB 2023	TEAM 1, 2, 3	The team agreed to go through all the applications that were previously marked as unsuccessful. The review of these applications came about due to the change in the "issues to consider" document. The changes came about during a plenary meeting.
04	06 FEB 2023	TEAM 1A	No FCDW present
05	06 FEB 2023	TEAM 1B	No FCDW present
06	07 FEB 2023	TEAM 1A	No FCDW present
07	07 FEB 2023	TEAM 1B	No FCDW present
08	08 FEB 2023	TEAM 1A	No FCDW present
08	08 FEB 2023	TEAM 1B	No FCDW present
09	09 FEB 2023	TEAM 1A	No FCDW present
10	09 FEB 2023	TEAM 1B	No FCDW present
11	10 FEB 2023	TEAM 1A	No FCDW present
12	10 FEB 2023	TEAM 1B	No FCDW present

8.3.2 DATA COLLECTED:

This section presents the evidence collected in the form of attendance registers, photos, and signed observation checklists.

Table 8-3: Verification - Data collected

#	DATA COLLECTED	YES/NO
1	Attendance register	Yes
2	Photos	Yes
3	Checklist signed by all parties involved	Yes

8.3.2.1 Attendance register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	26.01.2023	ATTENDEE INFORMATION	
PROJECT NAME	Rights Allocation Process	TIME	10:30	Name	JUKIWA Mngqolo
MEETING TYPE	Assessment Meeting			Company	DELTA BEC
VENUE	Offshore Building DFFE / 5th Floor Foretrust Building			Designation	Observer
CONTACT INFORMATION		SIGNATURE		Name	
Name	Ficomen Joseph	Email	Fjicome@dffe.gov.za	Company	
Company	DFFE	Mobile	078 235009	Designation	
Designation	FCDW	Office	CPT	Name	
Name	Kuan Truskey	Email	Ktruskey@gmail.com	Company	
Company	STOWIE M.	Mobile	067 030 3801	Designation	
Designation	SECRETARIAT	Office	CPT	Name	
Name	Riaan Hendricks	Email	riaanh101@gmail.com	Company	
Company	DFFE	Mobile	071546782	Designation	
Designation	FCDW	Office	CPT	Name	
Name	Bernard Muth	Email	bernard.muth@dffe.gov.za	Company	
Company	DFFE	Mobile	073 227 5827	Designation	
Designation	DD	Office	CPT	Name	
Name	UZUBENATHI DUNEZA	Email	uzubenathiduneza@dffe.gov.za	Company	
Company	DFFE: SSFM	Mobile	083 266 7994	Designation	
Designation	SA	Office	CPT		

Figure 8-1: Verification - 26/01/2023 Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	27.01.2023	ATTENDEE INFORMATION	
PROJECT NAME	Rights Allocation Process	TIME	08:35	Name	UZUBENATHI DUNEZA
MEETING TYPE	Assessment meeting			Company	DFFE
VENUE	Foretrust Building 5th Floor Boardroom			Designation	SAC
CONTACT INFORMATION		SIGNATURE		Name	Abongile Ntshongane
Name	Jukiswa Mngqolo	Email	mnmngqolo@yahoo.com	Company	DFFE
Company	DELTA BEC	Mobile	083 868 158	Designation	Director
Designation	Observer	Office	CPT	Name	
Name	Bernard Muth	Email	bernard.muth@dffe.gov.za	Company	
Company	DFFE	Mobile	083 227 5827	Designation	
Designation	DD	Office	CPT	Name	
Name	Kuan Truskey	Email	Ktruskey@gmail.com	Company	
Company	STOWIE M.	Mobile	067 030 3801	Designation	
Designation	SECRETARIAT	Office	CPT	Name	
Name	Ficomen Joseph	Email	Fjicome@dffe.gov.za	Company	
Company	DFFE	Mobile	078 235009	Designation	
Designation	FCDW	Office	CPT	Name	
Name	Riaan Hendricks	Email	riaanh101@gmail.com	Company	
Company	DFFE	Mobile	071546782	Designation	
Designation	FCDW	Office	CPT		

Figure 8-2: Verification - 27/01/2023 Attendance Register

DELTA sustainable environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	30.01.2023		
PROJECT NAME	Rights Allocation Process	TIME	10:20		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom 1				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiswa Mngqolo	Email	msmngqolo		
Company	Delta BEC	Mobile	0838688158		
Designation	Observer	Office	CPT		<i>Zukiswa Mngqolo</i>
Name	Kuan Toussery	Email	ktoussery@gmail.com		
Company	STONE M	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		<i>Kuan Toussery</i>
Name	Bonumelo Chabane-Maxiani	Email	B.Chabane@gmail.com		
Company	DTFG	Mobile	082 672 0777		
Designation	FCDW - Technical Team	Office	Mossie BAT		<i>Bonumelo Chabane-Maxiani</i>
Name	Bonumelo Chabane-Maxiani	Email	bonumelo.chabane@dtfg.gov.za		
Company	DTFG	Mobile	083 9570 8008		
Designation	Observer	Office	CPT		<i>Bonumelo Chabane-Maxiani</i>
Name	Pholiso Nkomo	Email	Pholiso.Nkomo@dtfg.gov.za		
Company	DTFG	Mobile	083 9570 8008		
Designation	Administrator	Office	P.Edward		<i>Pholiso Nkomo</i>

Figure 8-3: Verification - 30/01/2023 Team 1A Attendance Register

DELTA sustainable environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	30.01.2023		
PROJECT NAME	Rights Allocation Process	TIME	10:41		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Riaan Hendricks	Email	Riaan.h101@gmail.com		
Company	DTFG	Mobile	0715464954		
Designation	CPT FCDW	Office			<i>Riaan Hendricks</i>
Name	Luyanda Tjeko	Email	Ltjeko@dtfg.gov.za		
Company	DTFG (SSPM)	Mobile	0835183016		
Designation	ASSISTANT DIRECTOR	Office			<i>Luyanda Tjeko</i>
Name	ANOSHA NORA	Email	anosha@dtfg.gov.za		
Company	DTFG	Mobile	0636160085		
Designation	DEVEE	Office			<i>Anosha Nora</i>
Name	Zukiswa Mngqolo	Email	msmngqolo@yahoo.com		
Company	Delta BEC	Mobile	083 8688 158		
Designation	Observer	Office	CPT		<i>Zukiswa Mngqolo</i>
Name	Kuan Toussery	Email	ktoussery@gmail.com		
Company	STONE M	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		<i>Kuan Toussery</i>

Figure 8-4: Verification - 30/01/2023 Team 1B Attendance Register

DELTA sustainable environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	31.01.2023		
PROJECT NAME	Rights Allocation Process	TIME	08:20		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Kuan Toussery	Email	ktoussery@gmail.com		
Company	STONE M	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		<i>Kuan Toussery</i>
Name	Bonumelo Chabane-Maxiani	Email	bonumelo.chabane@dtfg.gov.za		
Company	DTFG	Mobile	082 672 0777		
Designation	Observer	Office	CPT		<i>Bonumelo Chabane-Maxiani</i>
Name	Pholiso Nkomo	Email	Pholiso.Nkomo@dtfg.gov.za		
Company	DTFG	Mobile	083 9570 8008		
Designation	Administrator	Office	P.Edward		<i>Pholiso Nkomo</i>
Name	Bonumelo Chabane-Maxiani	Email	B.Chabane@gmail.com		
Company	DTFG	Mobile	082 672 0777		
Designation	FCDW - Technical Support	Office	Mossie BAT		<i>Bonumelo Chabane-Maxiani</i>
Name	Uthobekhi Dubeza	Email	uthobekhi@dtfg.gov.za		
Company	DTFG (SSPM)	Mobile	083 666 7974		
Designation	SAC	Office	CPT		<i>Uthobekhi Dubeza</i>

Figure 8-5: Verification - 31/01/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	31/01/2023		
PROJECT NAME	Rights Allocation Process	TIME	08:16		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Awo-Isa Nosa	Email	anosa@dffe.gov.za	[Signature]	
Company	DFPE - SSFM	Mobile	0696120985		
Designation	DRIVER	Office			
Name	Bonnie Hama	Email	Bhama@dffe.gov.za	[Signature]	
Company	DFPE - SSFM	Mobile	0717521516 / 0713502293		
Designation	ADMINISTRATOR	Office			
Name	Luyanda Tuko	Email	L.Tuko@dffe.gov.za	[Signature]	
Company	DFPE: SSFM	Mobile	0835183016		
Designation	Asst. Team Leader	Office			
Name	Riaan Hendricks	Email	Rhendricks@dffe.gov.za	[Signature]	
Company	DFPE: SE	Mobile	0714548704		
Designation	Tech. Support	Office			
Name	Zuziso Mngqolo	Email	m.mngqolo@yahoo.com	[Signature]	
Company	Delo BEC	Mobile	082888158		
Designation	Observer	Office	CPT		

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Kuan Teuseky	Email	KMTeuseky@gmail.com	[Signature]	
Company	Stowie M. Secretary	Mobile	067 030 3801		
Designation		Office	CPT		
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			

Figure 8-6: 31/01/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	01-02-2023		
PROJECT NAME	Rights Allocation Process	TIME	08:35		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom SA				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Rhodes Nkomo	Email	Rnkomo@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0730705452		
Designation	Asst.	Office			
Name	Kuan Teuseky	Email	KMTeuseky@gmail.com	[Signature]	
Company	Stowie M. Secretary	Mobile	067 030 3801		
Designation		Office	CPT		
Name	Zuziso Mngqolo	Email	m.mngqolo@yahoo.com	[Signature]	
Company	Delo BEC	Mobile	083888158		
Designation	Observer	Office	CPT		
Name	Bonnie Chakam-Nkomo	Email	B.Chakam@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	082 672 0777		
Designation	Asst. Technical member	Office			
Name	Bonnie Hama	Email	Bhama@dffe.gov.za	[Signature]	
Company	DFPE	Mobile			
Designation	Team leader	Office	CPT		

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Ukukhanya Dukuwa	Email	ukukhanya@dffe.gov.za	[Signature]	
Company	DFPE: SSFM	Mobile	083 266 7994		
Designation	SAC	Office	CPT		
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			

Figure 8-7: Verification - 01/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	01-02-2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom SA				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Kuan Teuseky	Email	KMTeuseky@gmail.com	[Signature]	
Company	Stowie M. Secretary	Mobile	067 030 3801		
Designation		Office	CPT		
Name	Rhodes Nkomo	Email	Rnkomo@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0730705452		
Designation	Asst.	Office			
Name	Zuziso Mngqolo	Email	m.mngqolo@yahoo.com	[Signature]	
Company	Delo BEC	Mobile	082888158		
Designation	Observer	Office	CPT		
Name	Luyanda Tuko	Email	L.Tuko@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0835183016		
Designation	Assistant Team leader	Office			
Name	Bonnie Hama	Email	Bhama@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0717521516		
Designation	Administrator	Office			

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Rhodes Nkomo	Email	anosa@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0696120985		
Designation	Driver	Office			
Name	Riaan Hendricks	Email	Rhendricks@dffe.gov.za	[Signature]	
Company	DFPE	Mobile	0717546774		
Designation	Tech. Supp.	Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			

Figure 8-8: Verification - 01/02/2023 Team 1B Attendance Register

DELTA ATTENDANCE REGISTER				DELTA ATTENDANCE REGISTER			
CLIENT NAME		Department of Environment, Forestry and Fisheries		DATE		02.02.2023	
PROJECT NAME		Rights Allocation Process		TIME		10:30	
MEETING TYPE		Assessment Process - Team 1A					
VENUE		Forestrust Building 5th Floor Boardroom 5A					
ATTENDEE INFORMATION		CONTACT INFORMATION		ATTENDEE INFORMATION		CONTACT INFORMATION	
				SIGNATURE			
Name	Juriso Mngqolo	Email	msmngqolo@yahoo.com	Name	Phiso Mlamani	Email	PhisoMlamani@offe.gov.za
Company	Oello BEC	Mobile	0838688158	Company	OFFE	Mobile	012 372 5950
Designation	Observer	Office	CPT	Designation	Asst. Director	Office	P. Edward
Name	Uzubenethi Dukuza	Email	uzubenethi@offe.gov.za	Name		Email	
Company	DFE : SSFM	Mobile	083 266 7994	Company		Mobile	
Designation	SAC	Office	CPT	Designation		Office	
Name	Benco Mkhisi	Email	benco.mkhisi@offe.gov.za	Name		Email	
Company	OFFE	Mobile		Company		Mobile	
Designation	LEAD	Office	CPT	Designation		Office	
Name	Bhakupela Chikana-Nkwanani	Email	BChikana@offe.gov.za	Name		Email	
Company	DFE	Mobile	082 672 0777	Company		Mobile	
Designation	TECHNICAL MEMBER	Office	Mosses Bay	Designation		Office	
Name	Kwan TruSekg	Email	kwantru@offe.gov.za	Name		Email	
Company	SECRETARY	Mobile	067 030 3901	Company		Mobile	
Designation		Office	CPT	Designation		Office	

Figure 8-9: Verification - 02/02/2023 Team 1A Attendance Register

DELTA ATTENDANCE REGISTER				DELTA ATTENDANCE REGISTER			
CLIENT NAME		Department of Environment, Forestry and Fisheries		DATE		02.02.2023	
PROJECT NAME		Rights Allocation Process		TIME		10:30	
MEETING TYPE		Assessment Process - Team 1B					
VENUE		Forestrust Building 5th Floor Boardroom 5A					
ATTENDEE INFORMATION		CONTACT INFORMATION		ATTENDEE INFORMATION		CONTACT INFORMATION	
				SIGNATURE			
Name	Juriso Mngqolo	Email	msmngqolo@yahoo.com	Name	Lusanda Tuko	Email	LusandaTuko@offe.gov.za
Company	Oello BEC	Mobile	083 868 8158	Company	OFFE	Mobile	083 518 2016
Designation	Observer	Office	CPT	Designation	Asst. Team LEADER	Office	
Name	Bonkosi Nemo	Email	bonkosi@offe.gov.za	Name		Email	
Company	OFFE	Mobile	071 920 1516	Company		Mobile	
Designation	ADMINISTRATOR	Office		Designation		Office	
Name	Riaan Roodicks	Email	Rroodicks@offe.gov.za	Name		Email	
Company	DFE	Mobile	071 756 7574	Company		Mobile	
Designation	TECH. SUPP	Office		Designation		Office	
Name	Andiswa Nkomo	Email	AndiswaN@offe.gov.za	Name		Email	
Company	OFFE	Mobile	063 616 0085	Company		Mobile	
Designation	DRIVER	Office		Designation		Office	
Name	Kwan TruSekg	Email	kwantru@offe.gov.za	Name		Email	
Company	SECRETARY	Mobile	067 030 3901	Company		Mobile	
Designation		Office	CPT	Designation		Office	

Figure 8-10: Verification - 02/02/2023 Team 1B Attendance Register

DELTA ATTENDANCE REGISTER				DELTA ATTENDANCE REGISTER			
CLIENT NAME		Department of Environment, Forestry and Fisheries		DATE		03.02.2023	
PROJECT NAME		Rights Allocation Process		TIME		08:15	
MEETING TYPE		Assessment Process - Team 1A					
VENUE		Forestrust Building 5th Floor Boardroom 5A					
ATTENDEE INFORMATION		CONTACT INFORMATION		ATTENDEE INFORMATION		CONTACT INFORMATION	
				SIGNATURE			
Name	Juriso Mngqolo	Email	msmngqolo@yahoo.com	Name	Bonkosi Mkhisi	Email	benco.mkhisi@offe.gov.za
Company	Oello BEC	Mobile	083 868 8158	Company	OFFE	Mobile	083 227 5777
Designation	Observer	Office	CPT	Designation	LEADER	Office	CPT
Name	Kwan TruSekg	Email	kwantru@offe.gov.za	Name		Email	
Company	SECRETARY	Mobile	067 030 3901	Company		Mobile	
Designation		Office	CPT	Designation		Office	
Name	Phiso Mlamani	Email	PhisoMlamani@offe.gov.za	Name		Email	
Company	Asst. Dir	Mobile	012 372 5950	Company		Mobile	
Designation	Asst. Dir	Office	027 211 1003	Designation		Office	
Name	Bhakupela Chikana-Nkwanani	Email	BChikana@offe.gov.za	Name		Email	
Company	OFFE	Mobile	082 672 0777	Company		Mobile	
Designation	DFE - Technical Member	Office	Mosses Bay	Designation		Office	
Name	Uzubenethi Dukuza	Email	uzubenethi@offe.gov.za	Name		Email	
Company	DFE	Mobile	083 266 7994	Company		Mobile	
Designation	SAC	Office	CPT	Designation		Office	

Figure 8-11: Verification - 03/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	03.02.2023		
PROJECT NAME	Rights Allocation Process	TIME			
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiswa Mngqolo	Email	mzmngqolo@ycooo.com		Z. Mngqolo
Company	Delta BEC	Mobile	082888158		
Designation	Observer	Office	CPT		
Name	KIAN TRUSKEY	Email	ktruskey@gmail.com		[Signature]
Company	STEWIE M. SECRETARY	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		
Name	ANISHA NOTA	Email	anisha@dde.gov.za		[Signature]
Company	DFE	Mobile	083 610085		
Designation	DEIVERA	Office	CPT		
Name	BONKOU NEMO	Email	bnemo@dde.gov.za		[Signature]
Company	DFE	Mobile	091 922 1516		
Designation	Administrators	Office	CPT		
Name	Luyanda Tuko	Email	L.Tuko@dde.gov.za		[Signature]
Company	DFE	Mobile	0825183016		
Designation	NEW TEAM LEADER	Office	CPT		

Figure 8-12: Verification - 03/02/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	06.02.2023		
PROJECT NAME	Rights Allocation Process	TIME	05:09		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiswa Mngqolo	Email	mzmngqolo@ycooo.com		Z. Mngqolo
Company	Delta BEC	Mobile	082888158		
Designation	Observer	Office	CPT		
Name	Phulele Nkomo	Email	Phulele@dde.gov.za		[Signature]
Company	DFE	Mobile	091 922 2515		
Designation	ADMIN	Office	2. Editor		
Name	Bontlele Chikane-Nemsi	Email	BChikane@dde.gov.za		[Signature]
Company	DFE	Mobile	082 672 0777		
Designation	ADMIN MGR	Office	MOSSEL BAY		
Name	Udeberathi Duveta	Email	uuduveta@dde.gov.za		[Signature]
Company	DFE : SSFM	Mobile	083 266 7994		
Designation	SAC	Office	CPT		
Name	Boniso Mtho	Email	boniso@dde.gov.za		[Signature]
Company	DFE	Mobile	091 227 5237		
Designation	ADMIN	Office	CPT		

Figure 8-13: Verification - 06/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	06. 02. 2023		
PROJECT NAME	Rights Allocation Process	TIME	08:27		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	ANOSWA NOKA	Email	anoswa@dfpe.gov.za		
Company	DFPE - 55FM	Mobile	0636160016		
Designation	DRIVER	Office			
Name	Bonhaz Nemo	Email	Bonhaz@dfpe.gov.za		
Company	DFPE - 55FM	Mobile	0719521516		
Designation	Administrator	Office			
Name	Luyanda Noko	Email	L.Noko@dfpe.gov.za		
Company	DFPE	Mobile	0835183016		
Designation	ASS TEAM LEADER	Office			
Name	Zukiswa Mngqolo	Email	m.mngqolo@yahoo.com		
Company	Deiro BEC	Mobile	083668158		
Designation	Observer	Office	CPT		
Name	Kenn Thusekay	Email	kthusekay@gmail.com		
Company	STOWIE M.	Mobile	067 030 3801		
Designation	Secretary	Office	CPT		

Figure 8-14: Verification - 06/02/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	07. 02. 2023		
PROJECT NAME	Rights Allocation Process	TIME	06:15		
MEETING TYPE	Assessment meeting Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Bono Noko	Email	Bono@dfpe.gov.za		
Company	DFPE	Mobile	083 223 5517		
Designation	Leader	Office	CPT		
Name	Phakiso Mkhomo	Email	Phakiso@dfpe.gov.za		
Company	DFPE	Mobile	083 870 8950		
Designation	Admin	Office	889 200 1003		
Name	Ukubhatho Dikwe	Email	ukubhatho@dfpe.gov.za		
Company	DFPE	Mobile	083 266 7996		
Designation	SAC	Office	CPT		
Name	Zukiswa Mngqolo	Email	m.mngqolo@yahoo.com		
Company	Deiro BEC	Mobile	083668158		
Designation	Observer	Office	CPT		
Name	Zukisa Mnyireli	Email	wcastp6@gmail.com		
Company	STOWIE-MV	Mobile	079 4660 290		
Designation	Secretary	Office			

Figure 8-15: Verification - 07/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department: Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	07. 02. 2023		
PROJECT NAME	Rights Allocation Process	TIME	08:16		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiswa Mngqolo	Email	m.mngqolo@yahoo.com		
Company	Deiro BEC	Mobile	083 868 158		
Designation	Observer	Office	CPT		
Name	Zukisa Mnyireli	Email	wcastp6@gmail.com		
Company	STOWIE-MV	Mobile	079 4660 290		
Designation	Secretary	Office			
Name	Luyanda Noko	Email	L.Noko@dfpe.gov.za		
Company	DFPE	Mobile	0835183016		
Designation	ASS TEAM LEADER	Office			
Name	Bonhaz Nemo	Email	Bonhaz@dfpe.gov.za		
Company	DFPE	Mobile	071 952 1516		
Designation	Administrator	Office			
Name	ANOSWA NOKA	Email	anoswa@dfpe.gov.za		
Company	DFPE	Mobile	0636160016		
Designation	DRIVER	Office			

Figure 8-16: Verification - 07/02/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	08.02.2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiso Mngqalo	Email	msmngqalo@yahoo.com		Z. Mngqalo
Company	Delta BEC	Mobile	083868158		
Designation	Observer	Office	CPT		
Name	Pheleke Mbonambi	Email	Pheleke.Mbonambi@dpfe.gov.za		Pheleke Mbonambi
Company	DPFE	Mobile	033373 3910		
Designation	Admin / Sec	Office	R. Redmond		
Name	Uzuberetha Butweli	Email	uzuberetha@dpfe.gov.za		Uzuberetha Butweli
Company	DPFE	Mobile	083 266 7994		
Designation	SAC	Office	CPT		
Name	Randa Mkhosi	Email	randa.mkhosi@dpfe.gov.za		Randa Mkhosi
Company	DPFE	Mobile	072 273 5877		
Designation	Lead	Office	CPT		
Name		Email			
Company		Mobile			
Designation		Office			

Figure 8-17: Verification - 08/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	08.02.2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Luyemela Tsho	Email	Luyemela@dpfe.gov.za		Luyemela Tsho
Company	DPFE	Mobile	0835182616		
Designation	Asst Team Leader	Office			
Name	Kuan Tshesey	Email	kuan.tshesey@gmail.com		Kuan Tshesey
Company	STANIS M.	Mobile	067 030 3801		
Designation	Secretary	Office	CPT		
Name	Bombani Mthembu	Email	bombani@dpfe.gov.za		Bombani Mthembu
Company	DPFE	Mobile	071 752 1514		
Designation	Administrative	Office			
Name	ANITA MOTA	Email	anita@dpfe.gov.za		ANITA MOTA
Company	DPFE	Mobile	0636160015		
Designation	DRIVER	Office			
Name	Zukiso Mngqalo	Email	msmngqalo@yahoo.com		Z. Mngqalo
Company	Delta BEC	Mobile	083868158		
Designation	Observer	Office	CPT		

Figure 8-18: Verification - 08/02/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	09.02.2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	ASSESSMENT VERIFICATION PROCESS - Team 1A				
VENUE	Foretrust Building 5th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Zukiso Mngqalo	Email	msmngqalo@yahoo.com		Z. Mngqalo
Company	Delta BEC	Mobile	083 868 158		
Designation	Observer	Office	CPT		
Name	Pheleke Mbonambi	Email	Pheleke.Mbonambi@dpfe.gov.za		Pheleke Mbonambi
Company	DPFE	Mobile	833 373 3910		
Designation	Admin / Sec	Office	R. Redmond		
Name	Kuan Tshesey	Email	kuan.tshesey@gmail.com		Kuan Tshesey
Company	STANIS M.	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		
Name	Uzuberetha Butweli	Email	uzuberetha@dpfe.gov.za		Uzuberetha Butweli
Company	DPFE	Mobile	083 266 7994		
Designation	SAC	Office	CPT		
Name	Randa Mkhosi	Email	randa.mkhosi@dpfe.gov.za		Randa Mkhosi
Company	DPFE	Mobile	072 273 5877		
Designation	Lead	Office	CPT		

Figure 8-19: Verification - 09/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	09. 02. 2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment meeting / process - Team 1B				
VENUE	Foretrust Building 8th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	JUKUWO Mngqelo	Email	m.mngqelo@yohoo.com		[Signature]
Company	Dello BEC	Mobile	083868158		
Designation	Observer	Office	CPT		
Name	Luyanda Tulo	Email	L.tulo@dffe.gov.za		[Signature]
Company	DFEC	Mobile	0835152616		
Designation	Ass. Team Leader	Office			
Name	BANKISO Nemo	Email	B.Nemo@dffe.gov.za		[Signature]
Company	DFFE	Mobile	071 958 1516		
Designation	Technical Administrator	Office			
Name	Andiso Noto	Email	andiso@dffe.gov.za		[Signature]
Company	DFFE	Mobile	0686100081		
Designation	Driver	Office			
Name	KUAN TEUSEN	Email	kuan.teusen@gmail.com		[Signature]
Company	STOWIE M.	Mobile	067 030 3801		
Designation	Secretary	Office	CPT		

Figure 8-20: Verification - 09/02/2023 Team 1B Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	10 Feb 2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment Process - Team 1A				
VENUE	Foretrust Building 8th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	JUKUWO Mngqelo	Email	m.mngqelo@yohoo.com		[Signature]
Company	Dello BEC	Mobile	083868158		
Designation	Observer	Office	CPT		
Name	Andiso Noto	Email	andiso@dffe.gov.za		[Signature]
Company	DFFE	Mobile	062 972 5700		
Designation	Team Lead	Office	R. Buzwani		
Name	BANKISO Nemo	Email	B.Nemo@dffe.gov.za		[Signature]
Company	DFFE	Mobile	071 958 1516		
Designation	Technical Administrator	Office			
Name	KUAN TEUSEN	Email	kuan.teusen@gmail.com		[Signature]
Company	STOWIE M.	Mobile	067 030 3801		
Designation	Secretary	Office	CPT		
Name	Uzubenathi Duzwa	Email	uzubenathi@dffe.gov.za		[Signature]
Company	DFFE	Mobile	083 266 7994		
Designation	SAC	Office	CPT		

Figure 8-21: Verification - 10/02/2023 Team 1A Attendance Register

DELTA built environment consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	10 Feb 2023		
PROJECT NAME	Rights Allocation Process	TIME	08:00		
MEETING TYPE	Assessment Process - Team 1B				
VENUE	Foretrust Building 8th Floor Boardroom 5A				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	JUKUWO Mngqelo	Email	m.mngqelo@yohoo.com		[Signature]
Company	Dello BEC	Mobile	083868158		
Designation	Observer	Office	CPT		
Name	BANKISO Nemo	Email	B.Nemo@dffe.gov.za		[Signature]
Company	DFFE	Mobile	071 958 1516		
Designation	Technical Administrator	Office			
Name	Andiso Noto	Email	andiso@dffe.gov.za		[Signature]
Company	DFFE	Mobile	062 616 0806		
Designation	Driver	Office			
Name	Luyanda Tulo	Email	L.tulo@dffe.gov.za		[Signature]
Company	DFFE	Mobile	0835152616		
Designation	ATL	Office			
Name	KUAN TEUSEN	Email	kuan.teusen@gmail.com		[Signature]
Company	STOWIE M.	Mobile	067 030 3801		
Designation	Secretary	Office	CPT		

Figure 8-22: Verification - 10/02/2023 Team 1B Attendance Register

8.3.2.2 Photo's

Handed over to DFFE as part of the information pack.

8.3.2.3 Checklist signed by all parties involved

Scanned copies were handed over to DFFE as part of the information pack.

8.4 QUALITY CONTROL TEAM

The quality control process was initially meant to happen every Friday afternoon once the assessment team have finished for the day. This did not happen; on the first two Friday's the teams had not completed enough application to warrant the quality control team meeting. The team only met on the third Friday (10/02/2023)

8.4.1 QUALITY CONTROL TEAM

The table below presents the findings for the region, start date and end date and elaborates on the observer responsible for this location with his/her comments.

Table 8-4: Verification– Overview

ITEM	DESCRIPTION
Region	WC/SC/CBD/SCC
Actual Start Date	25 January 2023
End Date	Delta BEC's appointment ends on 10 February 2023. The DFFE will continue with the verification process along with Stowie-M.
Observer	Fritz Swanepoel - Delta BEC

8.4.2 CRITERIA TO BE MET FOR THE QUALITY CONTROL TO BE SUCCESSFUL

This section presents the questions asked to the observers via WhatsApp and captures their responses in a table format.

Table 8-5: Verification – Quality control criteria to be met

DATE	TEAM	OBSERVER	*ATTENDANCE	IS THE QUALITY CONTROL TEAM CHECKING A SMALL SAMPLE OF THE APPLICATIONS PROVIDED BY THE ASSESSMENT TEAM?	HOW MANY APPLICATIONS HAS THE QUALITY CONTROL TEAM BEEN GIVEN TO MAKE FINAL DECISIONS ON?	HOW MANY OF THE APPLICATIONS HAS THE QUALITY CONTROL TEAM MADE FINAL DECISIONS ON?	IS THE QUALITY CONTROL TEAM PROVIDING FINAL DECISIONS ON THE APPLICATIONS THAT THEY HAVE BEEN GIVEN?	WHERE THE QUALITY CONTROL TEAMS DECISION DIFFERS FROM THAT OF THE ASSESSMENT TEAM, HAS THE QUALITY CONTROL TEAM PROVIDED A DETAILED EXPLANATION?	IS THE QUALITY CONTROL TEAM COMPILING A FINAL LIST OF "SUCCESSFUL" APPLICANTS?	IS THE REASONING FOR WHY APPLICANTS ARE UNSUCCESSFUL BEING COMPILED AND STORED?
25-JAN-23	TEAMS: 1, 2, 3	FRITZ SWANEPOEL	NO	YES	14	0	NO	NO	NO	YES

*Attendance	<p>Are the following team members present for the quality control day:</p> <ul style="list-style-type: none"> • Chairperson (SSFML Director) • Assessment team leaders (SSFM Deputy Directors) • Fisheries community development workers (FCDW) d. Secretariat (Stowie-M) • Observer Ensure the Delta BEC attendance register is signed. <p>There needs to be a new attendance register for every day of the verification process</p>
--------------------	---

8.4.2.1 Comments/Issues

Table 8-6: Comments and Issues

#	DATE	TEAM	COMMENTS/ISSUES
01	10 FEB 2023	TEAM 1, 2, 3	No FCDW's were present
02	10 FEB 2023	TEAM 1, 2, 3	The quality control team went through the applications that were reserved by the assessment teams. They went through the applications, provided their comment, and then sent it back to the assessment teams to assess again.

8.4.3 DATA COLLECTED:

This section presents the evidence collected in the form of attendance registers, photos, and signed observation checklists.

Table 8-7: Verification - Data collected

#	DATA COLLECTED	YES/NO
1	Attendance register	Yes
2	Checklist signed by all parties involved	Yes

8.4.3.1 Attendance register

DELTA delta environmental consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
CLIENT NAME	Department of Environment, Forestry and Fisheries	DATE	10 Feb 2023		
PROJECT NAME	Rights Allocation Process	TIME	11:30		
MEETING TYPE	Quality Control Process - Team 1, 2 and 3				
VENUE	M&M Boardroom, 3 rd Floor, Foreweek Building				
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Fritz Seneappel	Email	fritz.seneappel@delta.com		
Company	Delta PEC	Mobile	074 557 0464		
Designation	Process Manager / Observer	Office			
Name	Alwa Wa Ndosj	Email	Nondosi@dffe.gov.za		
Company	DFFE	Mobile	078 458 0911		
Designation	TEAM 3 Chair (bD)	Office	Foreweek Building		
Name	Stephen Sigau	Email	ssigau@dffe.gov.za		
Company	DFFE	Mobile	074146671		
Designation	Team 2 Chair (bD)	Office			
Name	Bonneto Maki	Email	bonneto@dffe.gov.za		
Company	Dffe	Mobile	083 277 5737		
Designation	Team leader (LWC)	Office	CPT		
Name	Absente Ngqungwa	Email	A.Ngqungwa@dffe.gov.za		
Company	DFFE	Mobile	060 508 7014		
Designation	Director	Office			

DELTA delta environmental consultants		ATTENDANCE REGISTER		forestry, fisheries & the environment Department of Forestry, Fisheries and the Environment REPUBLIC OF SOUTH AFRICA	
ATTENDEE INFORMATION		CONTACT INFORMATION		SIGNATURE	
Name	Kuan Thusees	Email	kuanthusees@gmail.com		
Company	Stowie M.	Mobile	067 030 3801		
Designation	SECRETARY	Office	CPT		
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			
Name		Email			
Company		Mobile			
Designation		Office			

Figure 8-23: Quality Control - 10/02/2023 Attendance Register

8.4.3.2 Checklist signed by all parties involved

Scanned copies handed over to the DFFE.

9 CONCLUSION

This annexure contains the summarised findings collected from the observers during all processes. The findings in this document are not Delta BEC's assumptions, but what was received from the observation teams.